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Smart Implementation in Development Cooperation: An
Introduction to Issues and Concepts
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Designs of international development programs have become increasingly
complex over the years. Multi-sectoral and multi-level program1 designs
reflect a growing understanding that change within social systems has to
be addressed systemically, that is, programs try to address a social system
as a whole and not just one element of it. This is especially apparent in
governance programs,2 which aim at changing the rules of institutions in a
social system in order to better serve people. These programs, in particu-
lar, are faced with a high degree of complexity, uncertainty, reflexivity,
and political deliberation, all of which require specific attention during
program implementation. Furthermore, the importance of addressing gov-
ernance issues across all sectors has been broadly accepted as a means for
achieving more sustainable development results. Nowadays, we see gover-
nance aspects being integrated into the design of water, health, energy,
education, and infrastructure programs at the policy and organizational
levels (GIZ, 2012). Therefore, governance programs provide a good
example for discussing implementation challenges. In addition, the expec-
tations about the results that can be achieved by development measures
have risen, and their fulfillment is being monitored and evaluated with
increasing attention by funders and partner organizations. Both aspects
influence the design and implementation of development programs (World
Bank, 2017).

1 The term program is used throughout this article to refer to programs, projects, and
investments.

2 GIZ understands “governance as the systems (consisting of actors, rules and struc-
tures) that determine how governmental and non-governmental stakeholders reach
decisions and use public resources to guarantee public services. Governance
includes both the interrelationships between government actors (executive, legis-
lative and judicial) and between government, civil society and private-sector actors
that act at all different levels: international, regional, national and local” (GIZ
[Deutsche Gesellschaft für Internationale Zusammenarbeit], 2014).
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International development organizations and research institutes have
renewed their commitment to implementation as a part of the program
cycle that is central for achieving the effectiveness of development pro-
grams while also being a complex and often unique process in itself.3
Recent discussions indicate that the understanding of how complex pro-
grams are managed and steered – or which rules and principles actually
guide implementation – is still limited. This is somewhat surprising, con-
sidering the vast and rich experiences of skilled and practiced program
staff, who must have this knowledge at their command in their daily work.
However, this information seems to be tacit knowledge to a certain degree,
difficult to share and discuss widely. This book intends to contribute to the
discussion on implementation by making some of this tacit knowledge
explicit and practical. Creating strong narratives via case studies is one
way to tap into this vast body of underexplored knowledge.4 It does so by
presenting nine case studies of GIZ governance programs5 that describe
the challenges, trigger points, and opportunities program teams encoun-
tered during implementation, how they addressed them, and which frame
conditions, approaches, and instruments were helpful or hindering. By
analyzing these experiences, we hope to identify principles of engagement
and management that can guide program staff in implementing more
effective and sustainable development operations. Furthermore, we hope
to reveal blind spots of what we do not yet understand and outline an
agenda for further investigation and knowledge-gathering among develop-
ment practitioners.

3 See Verena Fritz’s contribution in this book for a full overview of the discussion.
4 The case study methodology used in this book is based on Yin (2009) as well as the

Guidelines of the Global Delivery Initiative (2014, pp. 24–25). Guidelines for writ-
ing case studies were developed and shared with all GIZ governance teams (Kirsch,
2015).

5 GIZ implements these programs on behalf of its commissioning parties, that is, the
German Ministry for Economic Cooperation and Development (BMZ) and the
European Union in Azerbaijan. Australian Aid and the World Bank provided addi-
tional finances to the governance program in Liberia. This publication focuses on
reviewing implementation experiences in governance programs. Experiences from
other sectors are presented in nine case studies, which are included in the GDI
library and present experiences in water, health, energy, administration, rule of law,
and sustainable supply chain programs; see http://globaldeliveryinitiative.org/global
-delivery-library
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We start the discussion by reviewing how development organizations
engage in implementation. This is followed by revisiting conditions for
implementing programs in complex environments and reexamining the
tension between two different but mutually valid objectives: space for
adaptation and orientation toward process versus orientation toward prede-
fined results. How GIZ handles this tension is then explained by introduc-
ing the concept of “smart implementation.” The introduction chapter out-
lines in two sections the conceptual and institutional frame conditions in
which GIZ programs operate and what this implies for the way programs
are – and can be – implemented. This section includes an introduction to
the concept of transformation, which GIZ’s governance division adopted
in 2013 as a conceptual frame for program design and implementation.
These reflections lead to the questions we want to discuss in the nine case
studies. Finally, the cases and their implementation challenges are intro-
duced.

Modes of implementation in development cooperation

To start a discussion on implementation, it is worth revisiting in which
ways development organizations engage in it. One modality is character-
ized by an external agency providing funding and technical support to a
change process, but the implementation is predominantly the responsibil-
ity of the partners in country. This model applies to some bilateral donors
and development banks, where loans or grants are offered to finance and
facilitate change processes, but the ability to accompany partners in the
actual implementation is limited to supervision. Alternatively, additional
resources are required to include accompanying technical assistance mea-
sures, or technical assistance support is contracted out to a third party. The
effectiveness of the development measure is assessed by the degree to
which predefined results have been achieved at the end of the program
(phase). The process of how the results have been achieved can often only
be reviewed from a distance. In a second mode, development organiza-
tions accompany organizations in partner countries through change pro-
cesses by means of predominantly in-kind advisory services. A first dis-
tinction to the first model is that these services are offered based on an
agreement of joint responsibility between the external organization and the
partner for managing the program and achieving results. A second differ-
ence is greater attention to process, with the assumption that the way
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change occurs influences which results are achieved and their quality (e.g.,
degree of public acceptance to, inclusion of, and support by stakeholders
for change). A third distinction is a higher degree of flexibility in reshap-
ing predefined results and adapting to changes in the course of implemen-
tation. Within the inherent tension between achieving often ambitious and
specific results and adapting to partners’ interests and course of action,
more space exists to accommodate the latter. The mode of engagement
here is characterized by the notion that advisory teams accompany the
change process of a partner government or institutions, in which the part-
ners determine the overall direction, outcome, and pace. GIZ’s mode of
delivery falls into this second category. However, both modes of support
see implementation as a crucial stage in the program cycle for enhancing
development effectiveness, and program teams are eager to better under-
stand what constitutes a successful or smart implementation. This provides
the common ground for a joint learning agenda. Being aware of existing
differences will facilitate communication across development partners and
explain varying levels of attention to specific aspects.

Balancing directive and adaptive approaches in implementation

Implementing organizations operate under two frameworks, that is, a
results orientation that focuses on predefined, binding, and measureable
results, and a process orientation that focuses on adapting to changes in
complex situations. Both frameworks are equally valid but follow a logic
that affects the other and might create tension for implementation. On the
one hand, the Paris Declaration on Aid Effectiveness stipulates in its
fourth principle on “managing for results” that all parties in development
cooperation should pay more attention to achieving and measuring results
(Organisation for Economic Co-operation and Development, 2005). This
initial response resulted in a call for more program quality, transparency,
and accountability to partners and taxpayers, and led to the development
of new tools and standards, especially in program planning and evaluation.
For implementation, this means more direction and clear boundaries in
which the program operates, but also less freedom and flexibility to
respond to changes that might occur. Furthermore, the political dimension
of implementation is neglected, which is often the reason why adaptations
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become necessary (Eyben, Guijt, Roche, & Shutt, 2015).6 On the other
hand, since 2010 several initiatives in development organizations and
think tanks have called for paying more attention to the complexity of the
environment in which development programs take place. These scholars
and practitioners warn against the application of ready-made solutions that
are presented in best practices with the intention of replicating them within
different contexts (so-called codified ideas) (Andrews, 2013), as they lead
to merely “isomorphic mimicry” – the shell of an institution without the
ability to fulfill its intended function, because the rules, structures, and
processes do not fit the environment in which it was placed (Andrews,
Pritchett, & Woolcock, 2012). These initiatives promote the idea of work-
ing in a problem-driven, adaptive, and politically informed way. Here,
implementation responds to the dynamics and conditions of local contexts
and adapts to them following the direction, form, and pace that the reform
program takes. The focus is on solving local problems that occur during
implementation. Solutions are identified and legitimized by stakeholders
and their broad involvement and endorsements. They are tested incremen-
tally before they are brought to scale. Tight feedback loops support experi-
mental learning and the ability to stay connected to local demands and
interests (Andrews, Pritchett, & Woolcock, 2012, p. 1, 2017).

These ideas have been encapsulated in the Doing Development Differ-
ently agenda (DDD Manifesto Community, 2014), which is based on
Problem-Driven Iterative Adaptation, on Thinking and Working Politi-
cally, and the experiences of the UK Overseas Development Institute’s
work on African Power and Politics and predecessor programs (Andrews,
Pritchett, & Woolcock, 2012, 2017; Levy 2014; Wild, Booth, Cummings,
Foresti, & Wales, 2015; Wild, Andrews, Pett, & Dempster, 2016; Wild,
Booth, & Valters, 2017; Leftwich, 2011; Booth, 2012, 2014). It also
relates to the Global Delivery Initiative at the World Bank,7 which aim to
systematically record and document positive and negative implementation
experiences from individual programs as objectively as possible using
methods of empirical social research, on the basis of which common fea-

6 The fact that parliaments have no role and relevance in the agenda illustrates this
point.

7 See also http://doingdevelopmentdifferently.com; http://publications.dlprog.org/TW
P.pdf; https://www.odi.org/projects/africa-power-and-politics-programme; http://w
ww.globaldeliveryinitiative.org/; http://blogs.worldbank.org/category/tags/science-
delivery

Smart Implementation in Development Cooperation

27https://doi.org/10.5771/9783845280516-21, am 02.06.2024, 03:49:08
Open Access –  - https://www.nomos-elibrary.de/agb

http://doingdevelopmentdifferently.com
http://publications.dlprog.org/TWP.pdf
http://publications.dlprog.org/TWP.pdf
https://www.odi.org/projects/africa-power-and-politics-programme
http://www.globaldeliveryinitiative.org/
http://www.globaldeliveryinitiative.org/
http://blogs.worldbank.org/category/tags/science-delivery
http://blogs.worldbank.org/category/tags/science-delivery
http://doingdevelopmentdifferently.com
http://publications.dlprog.org/TWP.pdf
http://publications.dlprog.org/TWP.pdf
https://www.odi.org/projects/africa-power-and-politics-programme
http://www.globaldeliveryinitiative.org/
http://www.globaldeliveryinitiative.org/
http://blogs.worldbank.org/category/tags/science-delivery
http://blogs.worldbank.org/category/tags/science-delivery
https://doi.org/10.5771/9783845280516-21
https://www.nomos-elibrary.de/agb


tures shall be identified and recommendations derived for comparable
cases. All of these initiatives discuss implementation and offer new per-
spectives and concepts for operation.8 Verena Fritz’s article explains the
genesis and core ideas of these initiatives in detail and reviews if – and to
which extent – they have informed the way implementation is conducted
and what still needs to be addressed.9 This book is one of GIZ’s contribu-
tions to this debate, in which we want to present our experiences and dis-
cuss how far we have come on some of these issues.

In conclusion, implementation surely needs direction, which is provided
by making objectives and results explicit, and by stating how change is
assumed to occur in theory. Measuring progress on these dimensions is
helpful but not sufficient to ensure effective development. These measures
in themselves will not ensure locally accepted, adapted, and sustainable
results. For this, the transformative dimension of social change has to be
taken into account, which acknowledges that implementation is a non-
linear process that occurs with ruptures, reversals, delays, jumps, or simul-
taneous actions in other processes. Squaring the circle on these mutually
valid objectives requires space and time for maneuver. Finding the balance
between objectives that serve as landmarks offering guidance along the
way in almost never linear change processes is an issue this book investi-
gates.

Defining smart implementation for GIZ programs

The tension that different development objectives can create for program
design and implementation was the stimulus for discussions at GIZ in
2009. It was recognized that the implementation process needed to be
unpacked, and that a better understanding was required of how programs
are implemented in order to provide guidance for achieving results that are
sustainable and considered valuable by partners. It was acknowledged that
portraying an implementation process is not self-evident, as the relation-
ship between programs and their results is neither direct nor causal but
non-linear and complex in nature. GIZ proposed to accept complexity,
uncertainty, and bounded rationality as given preconditions of its working

8 For a comparison of similarities, overlaps and differences of these initiatives, see
Algoso and Hudson (2016).

9 See Verena Fritz’s contribution in this publication.
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environment. As a consequence, joint responsibility for program imple-
mentation between partners and advisors, adaptive management based on
permanent learning loops, and the incremental development of approaches
and instruments was promoted, as this would allow for short feedback
loops and easy adjustments during the implementation process. It was
restated that, for GIZ’s work, a focus on process is critical and determines
the kind and quality of results that are achieved. It was also acknowledged
that objectives and results might differ from the original program design
and need to be adaptable during implementation due to the course the pro-
cess takes. The essential idea of smart implementation takes the non-linear
nature of development processes as a starting point for developing incre-
mental, context-specific implementation strategies. The term smart imple-
mentation was coined in two GIZ publications that succeeded these dis-
cussions in 2009 and 2010 (Ernsthofer & Stockmayer, 2009; Frenken &
Müller, 2010). Core elements of smart implementation entail a flexible
and adaptive program management structure, as well as constant moni-
toring and analysis of the (political) environment.

CONCEPTUAL CONSIDERATIONS FOR SMART IMPLEMENTATION: FACILITATING THE

COMPLEXITY OF SOCIAL CHANGE

Moving from a linear to a complex understanding of development

Traditionally, development was perceived as being unidirectional. It was
assumed that the desired changes would follow once the necessary inputs
(technology, knowledge, etc.) were supplied. Changes were believed to
happen in a linear fashion and to be foreseeable and steerable. Thus, pro-
grams were planned, executed, re-planned, and executed further. Reaching
a specific aim was seen as a matter of analyzing the situation, developing
the right design, optimizing the available means, and putting them to
work. Milestones, benchmarks, and objectives with indicators all appeared
to underscore the idea of unidirectional development. It was assumed that
programs could be improved and accelerated, and that their results could
be scaled-up and transplanted to other cases and countries. Yet, over the
years, the shortcomings of such a technocratic, economic-centric, and apo-
litical approach became obvious. As a response, most aid organizations
adopted political goals alongside the common socio-economic ones and
established separate governance departments. However, governance pro-

1
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grams also used to focus on rather technical issues (Carothers & de Gra-
mont, 2013, pp. 5f., 177).

Over time, the objectives of governance programs in particular shifted
from providing technical assistance to rather specific problems geared
toward accompanying and facilitating complex reforms and social change
processes in partner countries. Consequently, the understanding of how
change occurs broadened, and “systems thinking” was increasingly
adopted as the conceptual frame for approaching change and designing
development measures (Green, 2016b, chapter 1).

Systems thinking10 accepts that social change takes place within com-
plex and dynamic systems. It can be stimulated by addressing the whole
system, not only a single element of it. Change occurs from the inside and
requires a critical mass of actors demanding it. Social systems tend to seek
stability and a power equilibrium. Thus, the impulse for change can be
neutralized and needs to be re-injected over time. Any external engage-
ment leads to change within the system, whether intended or unintended.
Measures supporting the change process affect the entire system across all
levels (policy, institutional, and individual) and sectors and cannot be con-
fined to the directly intended institution or stakeholder. This interdepen-
dence leads to indirect and second-round effects that require attention and
response. Social change, as described by systems thinking, is explained as
follows:

• It is a non-linear and reflexive process in which each achievement
relates back to previous ones. The change process has a direction, but it
incorporates loops, ruptures, and side paths. Events might occur imme-
diately, simultaneously, or with tremendous delays. Achievements can
be stalled, or even reversed, causing the process to move backward and
forward, depending on, for example, political dynamics or changing
majorities.

• Progress, acceleration, as well as setbacks and reversals occur when
critical junctures or tipping points are reached that determine the future
steps in the process.

• Outcomes and impacts can neither be fully known at the outset, nor
can they be deduced from existing evidence alone; rather, they emerge
as the implementation process moves on.

10 For an introduction into system theory, see Simon (1998) and Luhmann (1984).
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• Due to the interdependence of factors, stakeholders can steer or man-
age the process only to a limited extent and become themselves subject
to influence and interferences by other parties.

The implication for program implementation is a high degree of uncer-
tainty, uncontrollability, and unpredictability throughout the process.
Decision-makers and program managers have to move in an environment
where they are faced with insufficient information and often changing
parameters. Constant analysis, responsiveness, flexibility, and adaptability
are aids for program management that provide space to shape the process
instead of only having to react to it (Andrews, Pritchett, & Woolcock,
2012, 2017; Booth & Unsworth, 2014; Root, Jones, & Wild, 2015; Green,
2016b).

Transformation as the conceptual frame for GIZ governance programs

To better incorporate these considerations into program design and imple-
mentation, GIZ’s governance and conflict division adopted the concept of
transformation as a conceptual frame in 2013 (Hübner, Kohl, Siehl, &
Stockmayer, 2013).11 Transformation describes a complex, multidimen-
sional process that encompasses all aspects of political, economic, social,
and technological change. Transformation processes are characterized by
their heterogeneity and entail diverging actors from politics, administra-
tion, the private sector, and civil society, as well as actors from the
regional, national, and local levels. Elements of transformation include the
changing of structures and institutions, but also changes in human inter-
ests, values, and attitudes. Transformation cannot be anticipated with cer-
tainty. The concept highlights the simultaneous and comprehensive nature
of change processes, which do not always directly respond to defined
problems or challenges. There are too many variables at play, and their
nature as well as the many interdependences between these variables
inhibit predicting the future direction of the process – let alone its effects.
Transformation consists of many sub-processes, but they do not follow

11 The concept of transformation was influenced by the experiences GIZ made in
Eastern Europe and Central Asia in the 1990s and 2000s. The concept paper was
developed by Albrecht Stockmayer, Katharina Hübner, Astrid Kohl, and Elke
Siehl.
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one unified objective (Loorbach, 2010, pp. 161–183). In many cases,
transformation responds to past conflicts: It is subject to pressure from
delayed reforms, but it is also driven by (often diverging) visions of the
future in which actors try to change, for example, the present balance of
power or allocation of resources. The relationship between actors is loose
and complex, which makes it difficult to fully capture them (in ’t Veld et
al., 2011, p. 16). Yet, our partners and their institutions are embedded in
these processes and will not abstain from trying to manage and interfere in
them. Program staff needs to understand the nature of the transformation
and remain conscious of the fact that there are only a few stable conditions
in it, and that content, alliances, ownership, commitment, and resources
change over time. Knowing the history and intention of the transformation
is a prerequisite for advisors to offer sound support to partners that are
moving within it.

The role of governance in transformation

Every transformation process is (also) a governance process because it
addresses interests and power relations as well as rules and resources.
However, not every reform is necessarily a transformation, as not all
reforms change the society’s systemic characteristics or values. Transfor-
mation needs governance to give the process direction and drive.12 Roe-
land J. in ’t Veld et al. explain the double function of governance and call
it transgovernance:

Governance relates to social systems. These are reflexive in nature. They
learn continuously, with the support of experience, knowledge, revelation and
so on. Creating governance means shaping and influencing social system, so
governance has therefore to be reflexive in itself. (In ’t Veld et al., 2011, p. 9)

The research team asserts that most of the transformative changes take
place at a very small-scale level “ranging from technological innovations
in niche-markets to adjustments in individual behavioral patterns” (in ’t
Veld et al., 2011, p. 16). Combined, these small changes lead to profound
changes. Transgovernance is about finding and fostering such small-scale

12 O’Neil and Cammack (2014) illustrate in a case study on Malawi the effects if
governance is missing in transformation.
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changes, which can – if governed well – lead to greater change and impact
(in ’t Veld et al., 2011, p. 16).

Governance in transformation supports managing asymmetries and
unforeseeable changes. Learning, which results from reflexivity, ensures
that actors can reach a certain degree of congruence to move forward.
Thus, governance contributes to advancing transformation processes
toward sustainable change by maintaining a certain level of stability and
reliability in situations of profound uncertainty (in ’t Veld et al., 2011, p.
10).13

Transformation is political by nature

Politics is the main mechanism by which the deliberation in transforma-
tion takes place. It is the political arena where interests and opinions are
shaped, voices and proposals are tested, and positions are negotiated. This
happens in formal political institutions (parties, parliament) as well as in
informal ones (media, social movements, lobbying). Influence and power
are exercised to forge constituencies and majorities that support interests
and positions. The constellations of interests, majorities, and positions
change throughout the process, and it is hard to predict which ideas and
political views will gain public support as well as when they will and by
whom. Thus, politics is an integral part of any social change process and,
therefore, a crucial dimension of program implementation that needs
attention and response. Program implementation cannot be confined to its
technical dimensions – even if the program works on predominantly tech-
nical issues. Any development program causes reactions in the system
regarding power relations, the influence levels of actors, and resource allo-
cations, and therefore it is squarely in the political domain of matters.
Knowing the political structure, power relations among actors, as well as

13 Politics in a strict sense refers to activities and actors within the formal domain of
the state. Yet, for understanding the political dimension of development coopera-
tion, a broader view of what constitutes politics is more appropriate. It includes the
distribution of power and resources within a society, the assertion of interests, pro-
cesses of conflict, cooperation and negotiations, as well as the way in which deci-
sions are taken. Thus, the term “political” captures “contestation and cooperation
among diverse societal actors with differing interests and power” (Carothers & de
Gramont, 2013, p. 13). For a discussion on power in change processes, see Green
(2016a, chapter 2).
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their motivations and incentives is a precondition for maneuvering as an
external advisor within a partner’s environment. The concept of transfor-
mation accepts that implementation problems might have a technical base,
but their political rational always has to be considered as well.

Acknowledging the function of politics in development assistance and
in transformation has been proclaimed for a long time (Carothers & de
Gramont, 2013; Fritz, Levy, & Ort, 2014; Deutscher Bundestag, 1995, p.
48), but it has proven difficult to translate this idea into operational work.
One explanation is that a systematic consideration of the political dimen-
sion in program implementation collides with the traditional view of a pro-
gram: The intention of a program was to insulate the reform from outside
interferences in order to address its technical challenges. Politics was per-
ceived as an outside risk that had to be observed, at best, but it was not
considered to be something that could be managed or used to advance the
agenda (Eyben, 2014, p. 81). The work on Thinking and Working Politi-
cally captures this misconception quite well in the following quote but
also outlines what kind of mind-shift and skills are required to incorporate
a political view into implementation. Working politically in development
is easily misinterpreted as insensitive interference, as an invasion of
sovereignty and a disregard for principles of ownership and endogenously
driven developmental process (Leftwich, 2011).

[It] means supporting, brokering, facilitating and aiding the emergence and
practices of developmental or reform leaderships, organizations, networks and
coalitions, in the public and private fields, at all levels, and across all sectors,
in response to, and in concert with, initiatives and requests from local individ-
uals and groups. It means investing in processes designed to support the for-
mation and effectiveness of developmental coalitions, sometimes over long
periods, committed to institutional reform and innovation by enhancing not
just technical skills (the conventional domain of capacity building) but also
the political capacity of organizations in areas such as negotiation, advocacy,
communication and the generation of constructive policy options. It may
involve supporting processes which lead to “political settlements” whether
these be at the macro-levels or in specific policy sectors. (Leftwich, 2011, p.
8)

Conducting political (economy) analysis (PEA) and using this information
for program appraisal, design, and implementation was a first attempt to
accommodate this new thinking. Several development organizations
piloted approaches to incorporate political economy analysis more system-
atically in their work (Fritz, Levy, & Ort, 2014; Booth, Harris, & Wild,
2016). However, the effects of this effort have been marginal on how

Renate Kirsch, Elke Siehl, and Albrecht Stockmayer

34 https://doi.org/10.5771/9783845280516-21, am 02.06.2024, 03:49:08
Open Access –  - https://www.nomos-elibrary.de/agb

https://doi.org/10.5771/9783845280516-21
https://www.nomos-elibrary.de/agb


development programs are implemented. One explanation is that the oper-
ational approaches have not changed as well, so that the program staff is
obliged to follow the rules of headquarters rather than partner demands. In
this case the information provided by political economy analysis can
hardly be translated into operational work, as no space exists for doing
things differently (Development Leadership Program, s.a.). Verena Fritz
explains in her article why it took several loops to learn how to integrate
the results of such analysis into daily work.14

Yet, there is another political dimension that influences the implementa-
tion of programs. Donors and development organizations formulate their
values and interests in the form of sector policy or guidance papers, which
at least serve as references (if not binding guidelines) for operational staff
in country settings. They also influence the frame in which operations take
place and how they are conducted. Shifts in donor priorities may require
adaptations in the implementation of programs that are not locally-led and
problem-focused.

In summary, the focus of implementation has slowly shifted from the
technical to the political domain. The concept of transformation accepts
that implementation problems might have a technical base, but their politi-
cal rational always has to be considered as well.

Implications of adopting the concept of transformation for smart
implementation

Adopting the concept of transformation as the conceptual frame of GIZ
governance operations has implications for how implementation is
approached. Four points can be stated.

First, knowing that we act in conditions of transformation changes how
we relate to a program. It is merely one element of support in a wider
array of internal and external activities. It is hardly the main driver of – or
an indispensable contribution for – change. Only multiple actions over a
longer period of time will lead to transformation.

Second, implementation in conditions of transformation requires a
sound understanding of the environment, details about the drivers of

14 See Verena Fritz’s contribution in this publication; see also Fischer and Marquette
(2014).
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change, the formal and informal institutions, and the political, social, and
economic dynamics, including power relations. All of this requires analy-
sis, instruments, and approaches that go beyond the sector perspective and
take political and cross-sectoral aspects into account.

Third, to be able to address the political dimension in transformation,
advisors not only have to understand the political context in which they
work but need to be able to move within it in order to create scope of
action for partner institutions. Hence, the importance of conducting politi-
cal (economy) analysis is apparent, but it has to be current to be relevant
for teams.

Finally, the concept multiplies the roles that program staff have to take
on while straddling between technical, political, and managerial chal-
lenges in the attempt to support partners in their function while steering
the next steps of a transformation. The case studies illustrate how program
staff take up the role of technical experts; political and social analysts;
organizational development advisors; conveners of new ideas; and brokers
of new cooperation efforts and partnerships at different stages of the
implementation.

The following section explores whether the institutional arrangement of
German development cooperation can provide the conditions for GIZ gov-
ernance programs to implement them in this spirit.

INSTITUTIONAL CONSIDERATIONS FOR SMART IMPLEMENTATION

GIZ – an implementing agency for sustainable development

The Deutsche Gesellschaft für Internationale Zusammenarbeit GmbH
(GIZ) – the German agency for international cooperation – is a limited lia-
bility company under German private law with a public-benefit corporate
purpose. GIZ is owned by the Federal Republic of Germany, represented
through the Federal Ministry for Economic Cooperation and Development
(BMZ) and the Federal Ministry of Finance. GIZ’s purpose is to promote
international sustainable development and to support the German federal
government in achieving its objectives in this field. BMZ and increasingly
other German ministries and international donors commission GIZ to pre-
pare, implement, and assess development cooperation measures in the
field of capacity development. The division of labor between the German
government and GIZ is specified in concrete terms in regulations and
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guidelines, such as the Federal Guidelines for Bilateral Financial and
Technical Cooperation, the General Agreement, and the joint Code of
Conduct for BMZ, GIZ, and KfW Development Bank. A code of conduct
regulates the working relations.15 Whereas BMZ is responsible for setting
policies, for commissioning, and for controlling implementers, GIZ imple-
ments these measures independently, together with the partners. The prin-
ciple of joint responsibility for achieving objectives gives partners a
decisive role in the planning and implementation of programs.

Since the mid-1970s, when GIZ’s precursor organization was founded,
several arrangements defining the commissioning procedure and delivery
between BMZ and GIZ have been in operation: Originally, the logical
framework was at the heart of the commissioning framework as the yard-
stick by which to measure the success of a program. The logical frame-
work outlined a program’s objective, purpose, required inputs and
resources, expected outputs, main activities, and anticipated results and
assumptions with a strong focus on fixed input and output indicators.16

GIZ adapted the logical framework approach to its needs, added the prob-
lem analysis phase, and introduced ZOPP (goal-oriented project planning)
as a standard tool in 1983 (GTZ [Deutsche Gesellschaft für Technische
Zusammenarbeit], 1988), which was accompanied in 1998 by Project
Cycle Management (GTZ, 1995, 1997). However, criticism to the logical
framework approach cited that it was too rigid, linear, and mono-causal; it
did not allow for necessary adjustments during program implementation;
and that it focused too much on the output level rather than on outcomes.
This led to the adoption of a new commissioning framework between
BMZ and GIZ in 2002. The need for change was described as follows at
the time: “A higher degree of flexibility for implementing projects is
urgently called for because, at the core of technical cooperation, we
increasingly find the support of complex social transformation processes
taking place in a dynamic environment” (BMZ/GTZ [German Federal

15 KfW stands for Kreditanstalt für Wiederaufbau (Bank for Reconstruction) and is
another German implementing organization in the field of development coopera-
tion. The KfW Banking Group includes the KfW Development Bank that imple-
ments development finance on behalf of the German government and other inter-
national donors, often in close cooperation with and complementary to GIZ’s tech-
nical cooperation programs.

16 For a brief introduction into Logical Framework Analysis, see World Bank (2005)
and European Commission (2004).
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Ministry for Economic Cooperation and Development / Deutsche
Gesellschaft für Technische Zusammenarbeit], 2006, p. 3).17

The new commissioning framework between BMZ and GIZ introduced
the inclusion of a results model that outlines in detail the theory of change
for achieving the stated objectives. Furthermore, a GIZ program proposal
now includes a statement about which outcomes will be achieved by GIZ
and the partner organization within a proposed time frame. This led to a
scaling-down and more realistic formulation of program objectives and
indicators. Thus, against the promise of achieving results and a joint
agreement on objectives, more flexibility and discretion on how to steer
and manage implementation has been granted to GIZ. This commissioning
framework ensures that GIZ’s implementation mandate is sufficiently
broad so that it can – and must – use its discretion to reach objectives in a
way best suited to the local context. Most implementation decisions are
therefore taken within the local context, or at least very close to it. This
allows for a high degree of adaptability to the local situation. Changing the
program outcomes and core activities is possible with reasonable adminis-
trative effort and in agreement with BMZ throughout the implementation
phase of a program (usually a three-year time period), if the unpredictable
change dynamics in the country suggest it.

Based on the theory of change, which is developed during program
appraisal, many GIZ programs are designed in a multi-level approach and
target the policy (macro), the institutional (meso), and the individual
(micro) levels with core measures at each level. The advantage for imple-
mentation is that, if progress is slow on one level, activities can be
rerouted to a second or third level. This provides flexibility, for example
by providing time to await political decisions to be taken, public opinions
or majorities to be forged, and administrative obstacles or capture to be
overcome – all while staying engaged and without jeopardizing the sup-
port to the overall transformation.

GIZ’s management model Capacity WORKS

In response to the shifting conceptual and institutional priorities of the
organization, a new management model for shaping and steering coopera-

17 Author translation; BMZ/GTZ (2003, pp. 3, 5, quoted in BMZ/GTZ, 2006, p. 3).
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tion was developed and found its expression in Capacity WORKS (GIZ,
2015; Beier, 2015; Maurer, 2013). It, as well as the concept of transforma-
tion, translates conditions of social change into guidance for imple-
menters. Its rationale is briefly explained in this section.

Cooperation is the cornerstone of social development, as no single actor
can initiate or manage change processes. Furthermore, in order to be sus-
tainable, change has to evolve from within a society rather than being trig-
gered from the outside. Thus, working with partner countries in coopera-
tion systems lies at the heart of development assistance. However,
acknowledging the crucial importance of cooperation does not necessarily
make the task of managing it any easier.

Difficulties stem from the different management requirements of coop-
eration systems compared to hierarchical organizations. Generally, organi-
zations are centered around the provision of a good or service and are
composed of a particular set of goals or interests, structures, and pro-
cesses. Internal hierarchies traditionally form the basis of managing such
organizations. These closed structures not only enable management in its
strictest sense but require it in order to organize, design, and implement
production processes. Cooperation systems, in turn, need a different form
of management. They are usually based on a convergence of interests and
depend on negotiations between partners on eye level to reach a majority
vote or a consensus. Directive, hierarchal instructions would be most
likely rejected, as they undermine the principle of engagement, which is
voluntariness and common purpose.

Actors enter cooperation systems as partners, but nevertheless will fol-
low their own goals. Thus, to jointly develop a strategy or theory of
change that is supported by all partners, it is often a time-intensive but
crucial exercise at the outset to ensure fruitful cooperation. Steering struc-
tures are adopted by most cooperation systems, even if they differ to those
in hierarchal organizations. However, cooperation partners remain
autonomous in deciding whether – and to what degree – they wish to
cooperate.

Drawn from the practical experiences gained from different programs
and countries over the course of six years, patterns were identified that
shape fruitful cooperation. These patterns – summarized in the five “suc-
cess factors” strategy, cooperation, steering structure, processes, and learn-
ing and innovation – form the basis of GIZ’s cooperation management
model and can be summarized as follows:
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Strategy: A joint strategy to achieve the negotiated objectives is the initial
point for successful cooperation
Cooperation: Negotiation, clearly defined roles, and trust form the basis for
fruitful cooperation
Steering structure: Agreements on how the actors involved will jointly pre-
pare and take decisions guide the cooperation system
Processes: A clear understanding of which new processes need to be estab-
lished or which existing processes need to be modified in order to reach joint
objectives is part of successful cooperation systems
Learning and innovation: Cooperation partners create an enabling environ-
ment for innovation by enhancing the learning capacities of all actors
involved

These five success factors together form a management model for analyz-
ing and understanding cooperation systems and their mechanisms in a
structured way. The analysis and the subsequent developed implementa-
tion strategy provide orientation in complex environments and offer a way
to develop a common language shared among all partners. Capacity
WORKS as a management model supports cooperation partners in articu-
lating what they wish to achieve and how they intend to do so. Thus, by
jointly interpreting the reality and developing a vision for a desirable
future, a common ground for joint action is created (GIZ, 2015, p. 2).

For each of the five success factors, Capacity WORKS offers tailored
tool boxes, which can serve as an inspiration in actual cooperation sys-
tems. Yet, as implementation processes are unique and context-specific, it
does not attempt to provide ready-made answers to particular challenges.

Neil Hatton’s article in this book18 discusses the implications of a sys-
tems perspective in organizations and for their management. He also
explains the rationale and the design of Capacity WORKS in more detail
and highlights implementation challenges from an organizational develop-
ment perspective.

QUESTIONS CONCERNING IMPLEMENTATION IN THE NINE CASE STUDIES

The outlined conceptual and institutional frame in which GIZ governance
programs operate define the space and scope in which – and how – imple-
mentation takes place. In this publication, we want to review how these
conditions play out in practice, and how program teams maneuver within

3

18 See Neil Hatton’s contribution in this book.
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them. For this, the implementation challenges and processes of nine GIZ
governance programs are retraced. The findings are presented in the form
of case studies. Each program team was asked to reflect on their imple-
mentation process with the following five questions in mind (GIZ, 2015):

• What kinds of challenges occurred during program implementation?
What did working in uncertain, unpredictable, complex, and political
environments mean in your case?

• How did program teams and partners orient themselves in complex and
unpredictable environments?
• Which principles, instruments, or approaches were referred to or

adopted?
• What kind of analysis was used? How was insufficient information

handled?
• How did teams and partners learn?

• Were there tensions between achieving predefined results and adapting
to changing circumstances? How were they handled?

• Which frame conditions (at the level of the development organization
and in country) were conducive or hindered implementation in com-
plex environments?

• What aspects of implementation were transferrable between contexts
and countries, and what was context-specific and needed to be newly
created?

The case studies of GIZ cover a wide array of countries and governance
issues. All programs were shaped by context-specific dynamics and faced
different challenges. The authors describe the process of moving from a
plan to a program design and via implementation toward results. They
reveal the implementation challenges they faced and retrace how changes
occurred in specific cases, revealing contradictions, setbacks, mishaps,
and power struggles as much as the opportunities, luck, encounters, and
coincidences that occurred while bringing a program design into reality.
Critical junctures as well as course corrections are normal in a complex
change process and are explained. Furthermore, it is discussed how
alliances were forged, what manipulations occurred, how informal
arrangements were formed and negotiated to make them formal, and what
it took to convince stakeholders of an idea or approach that was not a pri-
ority at the outset.

As an introduction, the governance themes and implementation chal-
lenges of each case study are briefly outlined.
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Liberia, which, despite being well-endowed with natural resources,
remains one of the poorest countries in the world and faces the challenge
of how to turn resource wealth into sustainable and inclusive development.
The case study describes how the GIZ governance program assisted the
government of Liberia in improving the way it administers mining
licenses in order to create regulating mechanisms and to cut down on cor-
ruption. It is revealed how capacity constraints and donor pressure influ-
ence implementation in a rather fragile environment. Furthermore, as the
system introduced had previously been applied in Sierra Leone, the case
study depicts which elements of a certain approach can be reproduced –
and to what extent implementation depends on the local context.

Among many other reasons, the public administration’s bureaucratic
despotism was one element that triggered Tunisia’s revolution in 2011. In
accordance with Tunisia’s new constitution, GIZ is supporting the imple-
mentation of the guiding principles of democracy, decentralization, and
a public administration that is at the service of the citizens and the com-
mon good. The program described in the case study include activities such
as the trainings of Tunisian officials, supporting a sector ministry in
decentralization, transforming Tunisia’s training center for decentraliza-
tion, and fostering the involvement of young people in local politics. The
case study reveals how programs have to cope with challenges that arise
from political uncertainty and high public expectations. In addition, the
practical relevance of joint learning and an incremental course of action
are exemplified.

Supporting the reform of the public service administration was the
aim of the GIZ program in South Africa. Yet, a lack of coordination and
collaboration between different spheres of government and a certain atti-
tude of “silo thinking” rendered the development of a common approach
for a government-wide monitoring and evaluation system and the intro-
duction of community media support quite challenging. The case study
reveals how establishing new forms of cooperation and providing spaces
for exchange can lead to a joint vision of change that shapes implementa-
tion.

The case study of Costa Rica traces the implementation of a GIZ pro-
gram that supported the government in improving and strengthening its
monitoring and evaluation capacities. Mistrust as well as a lack of dia-
logue and communication between different units and departments were
some of the challenges the program faced. However, it is shown how cre-
ating space for communication and learning and (maybe more important)
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how constant monitoring and feedback raised acceptance for a new and
controversial policy. The case study is structured around Capacity
WORKS and, thus, exemplifies to what extent the management model of
GIZ provides support and orientation for implementers.

The GIZ team in Peru enjoyed more leeway than what is usually given
to program teams. Set up as an advocacy program with the broad objective
of contributing to the fight against violence against women, they were
able to independently select their partner and choose their focus area. The
team decided to explore new ways by trying to engage the private sector.
Although the program was not restrained by a rigid program structure, the
case shows that even moving between the intermediary objectives,
alliances, and main protagonists, there were constantly new challenges,
some that even threatened to make the program unviable. These chal-
lenges were overcome by equally unexpected resources – some new and
unknown, some known but underestimated.

The example of the South Caucasus traces the process of introducing
a new administrative law to make public authorities accountable to their
citizens in Armenia, Azerbaijan, and Georgia. The approach of the three
programs was similar, but implementation processes varied considerably
according to the different reform dynamics within the countries. Thus,
each country produced its specific critical juncture, and the case study
reveals how the different programs responded to these context-specific
challenges.

In Azerbaijan, GIZ supported the capacity-building of the national
Civil Service Commission. The management and coordination of civil ser-
vant training and professional development across state bodies was pro-
vided through the development of a training strategy and the implementa-
tion of training policies and curricula. This program is especially interest-
ing because it was carried out with additional funding from the EU with
different institutional arrangements compared to those between GIZ and
BMZ. The EU conditions provided a different scope to adapt elements of
the program during implementation in view of local changes and increased
complexities. How this affected implementation and the program as such
is traced in the case study.

The case study on the Conflict Sensitive Resource and Asset Man-
agement Program in the Philippines depicts some of the challenges that
program implementation faces in environments affected by violent con-
flicts between the government and armed non-state actors. Taking as an
example the support provided to a city on the island of Mindanao from
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2011 to 2014, the case study analyzes how to assist government agencies
to foster inclusive and sustainable socio-economic development in a
volatile conflict situation. It also illustrates what guided partners in
addressing implementation challenges, such as the lack of access to a clas-
sified forest area by both GIZ and the local government due to the security
situation. It shows how – despite several setbacks – mistrust among the
actors was overcome.

The case study of Indonesia describes the challenges of establishing
financing mechanisms for climate change mitigation that are guided by
principles of good financial governance. It illustrates efforts by GIZ
teams from different backgrounds to develop a coherent advisory
approach. It focused on engaging various partner institutions with differ-
ent interests regarding climate change mitigation policies and fiscal decen-
tralization. Besides discussing opportunities and challenges within a bilat-
eral development cooperation agency to offer ad hoc, multi-sectoral advi-
sory services to partners, the case study also stresses its limitations within
a real-time reform process in Indonesia.

Prior to the presentations of the case studies, the book presents two
other articles that discuss conditions for successful or smart implementa-
tion. One is from the perspective of the World Bank capturing the PDIA
and DDD discussion, and a second one is from the perspective of organi-
zational development and discusses GIZ’s management model Capacity
WORKS. The findings and results of the nine case studies will be
reviewed in the final chapter of this book, in which an outlook to the next
steps in the debate on implementation is given.
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